JUBA AGREEMENT FOR PEACE IN SUDAN — OFFICAL ENGLISH VERSION

(&)

AGREEMENT TO EXTEND NEGOTIATIONS

BETWEEN

THE TRANSITIONAL GOVERNMENT OF SUDAN

AND

THE SUDAN REVOLUTIONARY FRONT

The Transitional Government of Sudan and the Sudan Revolutionary Front, hereinafter
the Parties,

In accordance with the Juba Declaration on Trust-Building Measures and Pre-Negotiation
Principles signed on 11 September 2019,

The Parties agree to extend the period of negotiations from 8 March 2020 to 9 April 2020 in
accordance with the attached schedule.

This Agreement has been signed in Juba, South Sudan on this day the ninth of March 2020.

Transitional Government of Sudan
Lt. Gen. Shams ad-Din Kabbashi
Member of the Sovereignty Council

Sudan Revolutionary Front
Dr. Elhadi Idriss Yahya, SRF Chairman
SLM -TC

Mohamed Bashir
SLM/A

Dr. Gibril Ibrahim Mohamed
JEM

Adam Karshoum Noor ad-Din Zayed
SPLM-N

Khalid Adam Noor ad-Din
Beja Opposition Congress

Abdulwahab Abdullah Jamil
UPFLJ
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Dahab Ibrahim Dahab
Kush Kiberation Movement

Eltom Hajo
DUP- SRF

Abdullah Yahya Ahmed
SLFA

Mediation

Tut Qaluak Manime

Presidential Advisor on Security Affairs
Chief Mediator
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Timetable for Extended Negotiation Period: March 8 — April 9, 2020

SRF

Dates Event Duration | Implementing Party Notes
March 10 — | Governance/Power: 4 Days Two Technical Parallel
March 13 Darfur Track Committees: committees.
Two Areas Track 1- GoS and Darfur
2- GoS and Two Areas
Compensation: Darfur | 4 Days Technical Committee —
Track Darfur and GoS
March 14 — | Wealth: Darfur Track/ | 4 Days Two Technical
March 17 Two Areas Track Committees:
1- GoS and Darfur
2- Gos and Two Areas
March 18 — | Security 10 Days | Joint Technical
March 27 Arrangements: Darfur Committee — GoS and
Track/ Two Areas Two Areas and Darfur
Track
March 28 — | National Issues: GoS | 4 Days Separate Technical
March 31 and SRF Committee: GoS and
SRF
April 1 - Implementation Matrix | 5 Days Joint Technical
April 5 Committee: GoS and
SRF
April 6 — Printing, Review, and | 4 Days Joint Technical Can begin
April 9 Translation Committee: GoS and translation of

agreed upon
papers now.

* Parties have agreed that all relevant papers must be delivered 48 hours before the start of
the corresponding negotiation session.
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